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CCR No. 97-0448 Logged Date 4/1/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class II

Title (description)
B0 Validation IMS RbR to MSS Level 4 Link Additions due to TAM/DID 304 issues.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561

RTM Change X Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304
rejection letter comments.

Proposed Solution
Requirements and/or links are modified as warranted. For non-allowable  attribute values use: ‘unverified’ for acceptance
and system verification status; ‘test’ for verification method(s); ‘approved’ for L4 status;  ‘mission essential’ for
requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRs).

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Alton Davis, Jr. (Signed)  Alton Davis, Jr.   4/15/97
Signature Date

Office Systems Eng. Office Manager (Signed)  Edward J. Nicosia    4/16/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  Paul Fingerman    4/17/97
Signature Date
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